QHCM Project Timeline

2025

Go-Live
10/27

FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER

- System Integrations Testing 2
- System Integrations Testing 3
- Business Partner Training/UAT
- Payroll Parallel Testing
- Cutover
- Campus Activities (town halls, user fair, demos, etc.)
- Change Champions Readiness Workshops
- Trainer Preparation
- Central Office Training
- End User Training