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PRIVATE 
SECTION 010400 – COORDINATIONTHIS SECTION USES THE TERM ARCHITECT.  CHANGE THIS TERM AS NECESSARY TO MATCH THE ACTUAL TERM USED TO IDENTIFY THE DESIGN PROFESSIONAL AS DEFINED IN THE GENERAL AND SUPPLEMENTARY CONDITIONS.
Latest Update: 08-09-2020   See Underlined Text for Edits.

(A/E shall edit specifications and blue text in header to meet project requirements. This includes but is not limited to updating Equipment and/or Material Model Numbers indicated in the specifications and adding any additional specifications that may be required by the project. Also turn off all “Under Lines”)  
PART 1 – GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and supervisory requirements necessary for coordinating construction operations including, but not necessarily limited to, the following:

DELETE REQUIREMENTS NOT INCLUDED FROM THE LIST BELOW.  INSERT SPECIAL REQUIREMENTS, AS NECESSARY.

1. General project coordination procedures.

2. Conservation.

3. Coordination Drawings.

4. Administrative and supervisory personnel.

5. Cleaning and protection.

1.3 COORDINATION

REQUIREMENTS IN THE ARTICLE BELOW AMPLIFY REQUIREMENTS IN THE GENERAL CONDITIONS.  DELETE THIS ARTICLE IF THE GENERAL CONDITIONS SUIT PROJECT REQUIREMENTS AND ACTIONS SPECIFIED ARE NOT REQUIRED.

A. Coordinate construction operations included in various Sections of these Specifications to assure efficient and orderly installation of each part of the Work.  Coordinate construction operations included under different Sections that depend on each other for proper installation, connection, and operation.

1. Schedule construction operations in the sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.

2. Coordinate installation of different components to assure required minimum accessibility for maintenance, service, and repair.

3. Make provisions to accommodate items scheduled for later installation.

B. Where necessary, prepare memoranda for distribution to each party involved, outlining special procedures required for coordination. Include such items as required notices, reports, and attendance at meetings.

1. Prepare similar memoranda for the University and sub-contractors where coordination of their work is required.

C. seq level3 \h \r0 Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and assure orderly progress of the Work.  Such administrative activities include, but are not limited to, the following:

INSERT OTHER ADMINISTRATIVE ACTIVITIES NEEDED TO SUIT PROJECT REQUIREMENTS.

1. Preparation of CPM schedules.

2. Installation and removal of temporary facilities.

3. Delivery and processing of submittals.

4. Progress meetings.

5. Work coordination meetings.

6. Project closeout activities.

D. seq level3 \h \r0 Conservation:  Coordinate construction operations to assure that operations are carried out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually incorporated in, the Work.

1.4 seq level2 \h \r0 

seq level3 \h \r0 SUBMITTALS

DELETE THE REQUIREMENT FOR COORDINATION DRAWINGS BELOW IF INSTALLATION IS COMPLETELY COVERED IN A SINGLE SECTION OR SHOWN COMPLETELY ON SHOP DRAWINGS.

A. Coordination Drawings:  Prepare coordination drawings where careful coordination is needed for installation of products and materials fabricated by separate entities.  Prepare coordination drawings where limited space availability necessitates maximum utilization of space for efficient installation of different components. At a minimum, prepare coordination drawings for all mechanical rooms, electrical rooms and substation rooms.

1. Show the relationship of components shown on separate Shop Drawings.

2. Indicate required installation sequences.

3. Comply with requirements contained in Section "Submittals."

4. The coordination drawings shall be comprehensive drawings that show all work by all disciplines for each location on a single drawing. The drawings shall be prepared at a large enough scale to permit legibility and ease of recognition of all work.
B. seq level3 \h \r0 Staff Names:  Within fifteen (15) days of commencement of construction operations, submit a list of the Contractor's principal staff assignments, including the superintendent and other personnel in attendance at the Project Site.  Identify individuals and their duties and responsibilities.  List their addresses and telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office, and at each temporary telephone.

INSERT SPECIAL REQUIREMENTS FOR THE SUPERINTENDENT AND ASSISTANTS THAT EXCEED REQUIREMENTS CONTAINED IN GENERAL AND SUPPLEMENTARY CONDITIONS.

PART 2

seq level1 \h \r0 

seq level2 \h \r0 

seq level3 \h \r0  – PRODUCTS (Not Applicable)

PART 3 – EXECUTION

3.1 GENERAL COORDINATION PROVISIONS

A. Inspection of Conditions:  Require the Installer of each major component to inspect both the substrate and conditions under which Work is to be performed.  Do not proceed until unsatisfactory conditions have been corrected in an acceptable manner.

B. Coordinate temporary enclosures with required inspections and tests to minimize the necessity of uncovering completed construction for that purpose.

3.2  CLEANING AND PROTECTION

PROVISIONS IN THE NEXT ARTICLE REDUCE OR ELIMINATE THE NEED FOR SIMILAR PROVISIONS IN OTHER SECTIONS.  INSERT PROVISIONS NEEDED BECAUSE OF UNUSUAL PROJECT CONDITIONS.  SPECIFY UNUSUAL PROVISIONS FOR SPECIFIC WORK IN THE INDIVIDUAL UNIT OF WORK SECTION.

A. Clean and protect construction in progress and adjoining materials in place, during handling and installation.  Apply protective covering where required to assure protection from damage or deterioration until Substantial Completion.

B. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to assure operability without damaging effects.

C. Limiting Exposures: Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period. Where applicable, such exposures include, but are not limited to, the following:  
DELETE ITEMS FROM THE LIST BELOW THAT ARE NOT APPROPRIATE FOR THE PROJECT.  ADD ITEMS TO SUIT PROJECT REQUIREMENTS.

1. Excessive static or dynamic loading.

2. Excessive internal or external pressures.

3. Excessively high or low temperatures.

4. Thermal shock.

5. Excessively high or low humidity.

6. Air contamination or pollution.

7. Water or ice.

8. Solvents.

9. Chemicals.

10. Light.

11. Radiation.

12. Puncture.

13. Abrasion.

14. Heavy traffic.

15. Soiling, staining, and corrosion.

16. Bacteria.

17. Rodent and insect infestation.

18. Combustion.

19. Electrical current.

20. High-speed operation.

21. Improper lubrication.

22. Unusual wear or other misuse.

23. Contact between incompatible materials.

24. Destructive testing.

25. Misalignment.

26. Excessive weathering.

27. Unprotected storage.

28. Improper shipping or handling.

29. Theft.

30. Vandalism.
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